


Parking Lot: cut 8-9 spaces; 
visibility impaired

Cuts 

driveway 

width in 
half

Playground 

would have 
to be further 

compressed

Would  require 
space for 36 ft 

handicap ramp



Impact to School Project

Steps:
•Site redesign by architects
•Recalculation of engineering requirements
•Constructing a redundant forced main 
septic system line rather than replacement 
line
•Applying for revised approvals from 
Planning Board, ConComm, ZBA
•Revise bid/award/move-in schedule



Impact to School Project

Costs:
•Redesign work
•Contract amendments 
•Permitting costs 
•Contractor material costs
•Change order/extension costs

= at least $100K  NOT REIMBURSABLE

Time: 6 mo - 1 year delay

Apple Barn will be decommissioned



To make Stone Building Usable

Steps:
•Town vote for Use and Costs
•Permit to build - hire architect and engineer
•Design - Bid- Build

Costs:
•Building will have to be brought up to current 
building codes. 
•No longer grandfathered
•Demolition costs
•400K for school use; $300K for museum

Payment:
•Does not qualify for state funds. No MHC or 
MSBA funds. 



In current design


